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ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 11:57:16

CONTID: C15141         ESTIMATE NO: 0006 FINL 2005

PCN: 15141-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: Estes Pk to Rky Mtn Pk PERCENT TIME:

PROJECT NO: NH 0341-064                   

US 34: Estes Pk to Rky Mtn Pk

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 10/12/2006 DATE TIME STARTED 03/23/2006

3609 N. COUNTY ROAD 13 DATE LET 01/12/2006 DATE WORK BEGAN

 DATE AWARDED 01/20/2006 DATE TIME STOPPED 08/22/2006

 DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED 08/22/2006

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 03/23/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,584,761.49 PARTICIPATING $ $ -1,652.64

AWARD PROJECT AMT: 2,577,365.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 36,321.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.82

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS85

100.00%

-0.01

-1,652.64

-1,652.64

34,668.57

$

$

$

$

2,584,761.50

0.00

2,584,761.50

0.00

2,584,761.50

0.00

0.00

2,584,761.50

0.00

AMOUNT DUE 2,584,761.50 34,668.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,668.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.5
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 64.000 64.000

LF  0.000 0.00

6.00000 64.000 384.00

202-00203  
 

0010 REMOVAL OF ASPHALT MAT 3,249.000 3,249.000

SY  0.000 0.00

3.50000 3,249.000 11,371.50

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,525.000 3,525.000

SY  0.000 0.00

2.50000 3,525.000 8,812.50

202-00240  
 

0020 REMOVAL OF GROUND SIGN 10.000 10.000

EACH 0.000 0.00

100.00000 10.000 1,000.00

202-00810  
 

0025 CLEAN CULVERT 10.000 10.000

EACH 0.000 0.00

500.00000 10.000 5,000.00

202-04002  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 50.000

CY  0.000 0.00

10.00000 50.000 500.00

203-00060  
 

0035 BLADING 23.000 23.000

HOUR 0.000 0.00

120.00000 23.000 2,760.00

203-01500  
 

0040 *POTHOLING 39.000 39.000

HOUR 0.000 0.00

150.00000 39.000 5,850.00

203-01597  
 

0045 EROSION LOG 444.000 444.000

LF  0.000 0.00

10.00000 444.000 4,440.00

208-00005  
 

0050 SILT FENCE 385.000 385.000

LF  0.000 0.00

10.00000 385.000 3,850.00

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

208-00045  
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0061 EROSION CONTROL SUPERVISOR ADDED BY CMO #2 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

208-00200  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 15.000 15.000

EACH 0.000 0.00

175.00000 15.000 2,625.00

210-00011  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 8.000 8.000

EACH 0.000 0.00

300.00000 8.000 2,400.00

210-00013  
 

0075 *RESET SIGN PANEL 8.000 8.000

EACH 0.000 0.00

65.00000 8.000 520.00

210-00815  
 

0080 ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

500.00000 6.000 3,000.00

210-04010  
 

0085 ADJUST VALVE BOX 6.000 6.000

EACH 0.000 0.00

350.00000 6.000 2,100.00

210-04050  
 

0090 *SEEDING (NATIVE) 0.100 0.100

ACRE 0.000 0.00

2,000.00000 0.100 200.00

212-00006  
 

0095 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

213-00002  
 

0100 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

15.00000 0.000 0.00

213-00061  
 

0101 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR #1 LINE #4 514.000 514.000

SY  0.000 0.00

2.15000 514.000 1,105.10

216-00041  
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 AGGREGATE BASE COURSE (CLASS 6) 28.000 28.000

CY  0.000 0.00

30.00000 28.000 840.00

304-06007  
 

0110 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,444.000 2,444.000

CY  0.000 0.00

15.00000 2,444.000 36,660.00

304-06008  
 

0115 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 99,565.000 99,565.000

SY  0.000 0.00

3.40000 99,565.000 338,521.00

310-00500  
 

0116 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
ADDED BY MCR#1 LINE#6

17,068.000 17,068.000

SYI 0.000 0.00

0.17000 17,068.000 2,901.56

310-00601  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 99.460 99.460

TON 0.000 0.00

110.00000 99.460 10,940.60

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 26,161.610 26,160.610

TON 1.000 45.00

45.00000 26,161.610 1,177,272.45

403-33731  
 

0130 *CONCRETE PAVEMENT (8 INCH) 2,771.000 2,771.000

SY  0.000 0.00

62.00000 2,771.000 171,802.00

412-00800  
 

0131 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR SAND 
EQUALIVENCIES

-5,763.680 -5,763.680

DOL 0.000 0.00

1.00000 -5,763.680 -5,763.68

900-00006  
 

0135 GEOTEXTILE (DRAINAGE) (CLASS A) 105.000 105.000

SY  0.000 0.00

15.00000 105.000 1,575.00

420-00110  
 

0140 RIPRAP (9 INCH) 72.000 72.000

CY  0.000 0.00

150.00000 72.000 10,800.00

506-00209  
 

0145 12 INCH CORRUGATED STEEL PIPE 6.000 6.000

LF  0.000 0.00

100.00000 6.000 600.00

603-10120  
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0146 18 INCH CORRUGATED STEEL PIPE MCR #1 LINE #1 28.000 28.000

LF  0.000 0.00

90.00000 28.000 2,520.00

603-10180  
 

0150 15 INCH CORRUGATED STEEL PIPE 78.000 78.000

LF  0.000 0.00

50.00000 78.000 3,900.00

603-10150  
 

0155 24 INCH CORRUGATED STEEL PIPE 97.000 97.000

LF  0.000 0.00

80.00000 97.000 7,760.00

603-10240  
 

0156 ADDED ITEM (EACH)/ MCR #1 LINE #5 1.000 1.000

EACH 0.000 0.00

645.00000 1.000 645.00

900-00007  
 

0160 12 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

603-30012  
 

0165 15 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

220.00000 2.000 440.00

603-30015  
 

0166 18 INCH STEEL END SECTION MCR #1 LINE #1 1.000 1.000

EACH 0.000 0.00

260.00000 1.000 260.00

603-30018  
 

0170 24 INCH STEEL END SECTION 15.000 15.000

EACH 0.000 0.00

300.00000 15.000 4,500.00

603-30024  
 

0171 FENCE (TEMPORARY) MCR #1 LINE #3 150.000 150.000

LF  0.000 0.00

6.05000 150.000 907.50

607-11580  
 

0175 TRUNCATED DOMES 108.000 108.000

SF  0.000 0.00

85.00000 108.000 9,180.00

608-00015  
 

0180 *CURB AND GUTTER TYPE 2 (SECTION II-B) 61.000 61.000

LF  0.000 0.00

25.00000 61.000 1,525.00

609-21020  
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 CURB TYPE 6 (SECTION M) 1,183.000 1,183.000

LF  0.000 0.00

5.00000 1,183.000 5,915.00

609-60011  
 

0190 *DELINEATOR (TYPE I) 372.000 372.000

EACH 0.000 0.00

19.70000 372.000 7,328.40

612-00001  
 

0195 *DELINEATOR (TYPE II) 28.000 28.000

EACH 0.000 0.00

20.35000 28.000 569.80

612-00002  
 

0200 *DELINEATOR (TYPE III) 81.000 81.000

EACH 0.000 0.00

20.40000 81.000 1,652.40

612-00003  
 

0205 *SIGN PANEL (CLASS I) 39.000 39.000

SF  0.000 0.00

15.25000 39.000 594.75

614-00011  
 

0210 *SIGN PANEL (CLASS II) 18.000 18.000

SF  0.000 0.00

18.95000 18.000 341.10

614-00012  
 

0215 *SIGN PANEL (CLASS III) 16.000 16.000

SF  0.000 0.00

22.30000 16.000 356.80

614-00013  
 

0220 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 84.000 84.000

LF  0.000 0.00

16.80000 84.000 1,411.20

614-01512  
 

0225 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 11.000 11.000

EACH 0.000 0.00

38.70000 11.000 425.70

614-01522  
 

0230 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 35.000 35.000

LF  0.000 0.00

25.65000 35.000 897.75

614-01585  
 

0235 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 5.000

EACH 0.000 0.00

151.85000 5.000 759.25

614-01588  
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *SIGNAL HEAD BACKPLATES 11.000 11.000

EACH 0.000 0.00

110.00000 11.000 1,210.00

614-10160  
 

0245 *INTERSECTION DETECTION SYSTEM (CAMERA) DELETED BY MCR
#1 LINE #2

0.000 0.000

EACH 0.000 0.00

5,810.20000 0.000 0.00

614-72886  
 

0246 ADDED ITEM (EACH)/ WIRELESS CAMERAS MCR #1 L #2 0.000 4.000

EACH -4.000 -26,443.08

6,610.77000 0.000 0.00

900-00007  
 

0247 ADDED ITEM (EACH)/ WIRELESS CAMERAS MCR 1 LINE 2 4.000 0.000

EACH 4.000 25,081.44

6,270.36000 4.000 25,081.44

900-00007  
 

0250 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) (FURNISH
ONLY)

1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

614-86247  
 

0255 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

615-00030  
 

0260 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

625-00000  
 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

165,000.00000 1.000 165,000.00

626-00000  
 

0270 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

626-01000  
 

0275 *EPOXY PAVEMENT MARKING 387.000 387.000

GAL 0.000 0.00

89.25000 387.000 34,539.75

627-00005  
 

0280 *PAVEMENT MARKING PAINT (WATERBORNE) 958.000 966.000

GAL -8.000 -336.00

42.00000 958.000 40,236.00

627-00011  
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

899.000 899.000

SF  0.000 0.00

14.70000 899.000 13,215.30

627-30405  
 

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,248.000 1,248.000

SF  0.000 0.00

11.40000 1,248.000 14,227.20

627-30410  
 

0295 *FLAGGING 7,323.500 7,323.500

HOUR 0.000 0.00

21.55000 7,323.500 157,821.42

630-00000  
 

0300 *PILOT CAR OPERATION 430.500 430.500

HOUR 0.000 0.00

30.45000 430.500 13,108.73

630-00001  
 

0305 *TRAFFIC CONTROL INSPECTION 44.000 44.000

DAY 0.000 0.00

77.70000 44.000 3,418.80

630-00007  
 

0310 *TRAFFIC CONTROL MANAGEMENT 70.000 70.000

DAY 0.000 0.00

409.50000 70.000 28,665.00

630-00012  
 

0315 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000

EACH 0.000 0.00

130.20000 7.000 911.40

630-80336  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 113.000 113.000

EACH 0.000 0.00

51.45000 113.000 5,813.85

630-80341  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 22.000

EACH 0.000 0.00

72.45000 22.000 1,593.90

630-80342  
 

0330 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

6,040.00000 4.000 24,160.00

630-80355  
 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

3.000 3.000

EACH 0.000 0.00

840.00000 3.000 2,520.00

630-80357  
 



CONTID: C15141         COLORADO DEPARTMENT OF TRANSPORTATION Page 9
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *DRUM CHANNELIZING DEVICE 150.000 150.000

EACH 0.000 0.00

14.70000 150.000 2,205.00

630-80360  
 

0345 *TRAFFIC CONE 36 INCH 200.000 200.000

EACH 0.000 0.00

9.45000 200.000 1,890.00

630-80380  
 

0350 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,100.00000 1.000 1,100.00

630-80510  
 

0355 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 72,451.060 72,451.060

F A 0.000 0.00

1.00000 72,451.060 72,451.06

700-70012  
 

0365 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 2,918.400 2,918.400

F A 0.000 0.00

1.00000 2,918.400 2,918.40

700-70022  
 

0375 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0380 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0385 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $-1,652.64 2,565,543.94CURRENT AMT 2,565,543.94 $$
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PCN: 15141-BID    ESTIMATE RUN 10/12/2006

PROJECT: NH 0341-064                   ESTIMATE NO: 0006 11:57:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00012  
 

0400 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

0405 F/A PHONE SERVICE LONG DISTANCE 217.550 217.550

F A 0.000 0.00

1.00000 217.550 217.55

700-70220  
 

CAT 0400 $0.00 19,217.55CURRENT AMT 19,217.55 $$

PROJECT TOTAL -1,652.64 $ 2,584,761.49CURRENT AMT 2,584,761.49 $$


